
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Mr. Gene Jablonowski, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0105-00 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Jablonowski and Mr. Schneider: 

APPROVAL OF SILO 3 PROJECT SITE PREPARATION PACKAGE 

Per our previous discussions, the Department of Energy, Fernald Environmental 
Management Project (DOE-FEMP) seeks your concurrence t o  submit a Silo 3 Project Site 
Preparation Package, containing elements of the Remedial Design (RD) Package. 
Documents contained in the Site Preparation Package would be submitted prior to, but not 
be duplicated in, the RD Package. The remaining RD Package documents would be 
submitted by the RD Deliverables Schedule with a commitment date of June 1, 2000, as 
approved in the U.S. Environmental Protection Agency (U.S. EPA) letter dated 
April 13, 1999. 

Early submittal of the project’s Site Preparation Package would allow the U.S. EPA and 
Ohio Environmental Protection Agency (OEPA) t o  review, commer:, and approve project 
documents in smaller, more manageable portions. It would also allow the approval 
process t o  occur in incremental steps allowing the contractor, Rocky Mountain 
Remediation Services (RMRS), t o  begin approved work in the field, while plans for other 
work are awaiting approval. 

Accelerating submittal, review, and approval of the Site Preparation Package would allow 
RMRS t o  mobilize for site prep work as early as June 2000, rather than the baseline 
schedule date of September 2000, providing that funding is available for this fiscal year. 
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The Site Preparation Package will contain the following information: 

Description of the work 

Site Plan 

Foundationkontainment plan and details 

Grading plans (including any additional storm sewers) 

Specifications (related to  site prep) 

Utility plans for portable structures 

Pre-operational Environmental Control Plan, which will include erosion, dust, 
stormwater control, and waste management 

The remaining RD Package documents would include: 

Design documentation 

Applicable or Relevant and Appropriate Requirements (ARAR) compliance 
strategy and substantive permit requirements (a "permitting crosswalk") 

Detailed description of process operations 

Process Control Plan 

Description of health and safety controls for operations 

Contingency Plan 

Sampling and Analysis Plan 

Operational 'Environmental Control Plan (which includes waste management) 

Operational description of Fluor Daniel Fernald's (FDF) responsibility for 
transportation and disposal of treated waste 
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If you have any questions, please contact Nina Akgunduz (51 3) 648-31 10. 

Sincerely, 

FEMP:Lorence Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

cc: 
S. Fauver, EM-42/CLOV 
N. Hallein, EM-42/CLOV 
N. Akgunduz, OH/FEMP 
J. Lorence, OH/FEMP 
A. Tanner, OH/FEMP 
J. Saric, USEPA-V, SRF-5J 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
T. Hagen, FDF/65-2 
J. Harmon, FDF/SO 
R. Heck, FDF/2 
S. Hinnefeld, FDF/31 
D. Paine, FDF/52-4 
T. Walsh, FDF/65-2 
AR Coordinator, FDF/78 - 
ECDC, FDF/52-7 


